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Progress to 8-31-2026

The first phase of execution for the project continues as asbestos abatement is
nearly complete. Abatement has proceeded from the top down. Only the 3rd
and 4t floors remain to be completed. Upon completion of all abatement in
the Warehouse, the 3rd party air monitor will provide a Letter of Completion
stating that all asbestos has been removed from the building. It is anticipated

that abatement will be completed by the 15t or 2nd week of September.

The demolition phase of work will

Building Abatement start with the removal of the rail
Level Status spur and railroad bridge that were
used to transport goods in and out
Roof Completed of the second floor of the
11 Completed warehouse. The Central Warehouse
was built during an era when
10 Completed railroads and refrigerated storage
9 Completed transformed the movement of
perishable goods across the United
8 Completed States. The warehouse stored
7 Completed potatoes, meat, dairy products, and
6 Completed frozen  goods  destined  for

communities across the region.

5 Completed
This work will begin once the Letter
4 Underway of Completion is issued for the
3 Underway abatement phase. After the bridge
and spur are removed, demolition
2 Completed of the Warehouse will begin.
1 Completed

As work continues, we want to remind readers of our contact information.
Should you require information or wish to be added to the mailing list,
please see the “Contact Us” tab on the website homepage.
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